CLEM LEMIRE ARTIFICIAL TURF FIELD PROJECT BUILDING COMMITTEE

October 7, 2010

Town Hall Conference Room #1

SPECIAL MEETING MINUTES

Call to order — the meeting was called to order by Mr. Woods, acting
Chairperson, at 7:05 pm.

Roll call - Members present: Maureen Klett (arrived at 7:20), Mike
Lenares (arrived at 7:10, left at 8:25), Jay Bottalico, Kathy Zolad, Jeff
Perillo, Bill DeBlasio (arrived at 7:35), Don Woods, and Rich
Khentigan. Others present: Dave Dickson and Kevin Fuselier, Milone
and MacBroom; Bruce Till, Superintendent of Parks and Recreation;
and Jeff Baron, Dir. of Admin. Services.

Public participation — None.

Approval of July 15, 2010 revised meeting minutes — Ms. Zolad made
a motion to approve the revised minutes of the July 15, 2010 meeting,
as presented. Second by Mr. Bottalico. The motion passed by a vote of
5 YES to 0 NO.

Review and consider preliminary plans — Presented by Mr. Dickson
and Mr. Fuselier. The topographic survey is complete and the
products developed from it will be used in the presentation to the
Inland Wetlands Commission. §8-24 review has been approved. The
wetlands flagging and report showed no surprises. They showed that
the wetlands were close to what the Town’s wetlands map had shown.
Construction activity will be outside of the 100 foot area. While
technically not required, Milone and MacBroom will be submitting an
application to the Inland Wetlands Commission and will allow them to
determine if a permit is needed.

The Welti Associates geotechnical report has been completed. They
took four soil borings, 30-32 feet deep. They did not hit ledge or water.
Boring No. 4 found fine silts to 16 feet, requiring that borings for light
posts should go down that deep. The Town can use a direct burial
system for the lights. The soil will support 90 foot lights. When the
drainage and elevation drawings are approved, Milone and MacBroom
will complete the application to Inland Wetlands.



The drain that currently discharges to New Britain Avenue will be
abandoned. All other lines currently in place will remain. Surface
drainage will go into an underground system. Willard Avenue is a State
road and a permit would be required to discharge into their drainage
system. The 4-1/2 foot crown on the current field will be reduced to a
half foot crown on the new field.

The drawing showing the preliminary layout of the field was reviewed.
It called for a five foot walk all the way around the field, including a
stone dust path on the southwest edge. Mr. Bottalico questioned why a
walk was needed all the way around the field. The five foot strip
provides accessibility all the way around the field and also provides a
maintenance strip. You do not want grass to go all the way up to the
synthetic field. Mr. Lenares and Ms. Klett requested that the
bituminous walk be included all the way around the field, with no stone
dust. There is a substantial grade around the concession stand that
the plans do not show to be re-graded. Drainage at that spot should be
less of an issue since less water will be draining off the field due to the
reduced crown.

The plans call for the correct size concrete pad for accessible
bleachers and the replacement of fence behind the bleachers. The
bleachers will accommodate 172 persons on both sides of the press
box. The plans call for the project to reconstruct the steps to the
visitors section, for new fencing on top of the visitors section, and for a
re-graded slope on the visitor’s side.

The grading plan calls for a one-half percent crown on the field. A six
inch curb will be needed on the hillside. The project will be generating
lots of excess soil, estimated to be 7,200 cubic yards. 1,000 cubic
yards can go into the visitor’s side berm. Milone and MacBroom is also
looking to raise the mound behind the visitor’s side, to twenty feet
above field level, which would keep another 1,500 cubic yards on site.
The soil is fill but is not contaminated. Milone and MacBroom will
explore other locations at the job site where fill could be deposited,
namely behind the baseball field or across Willard Avenue.

The field will be rated to be sufficiently dry for play thirty minutes after a
major storm. The plans call for a twelve inch wide flat drain. The water
will pass through the synthetic turf, then through stone, enter the
herringbone pipe, pass to the perimeter pipe, to a catch basin/yard
drain, then to a level spreader which fills to capacity and then seeps
over. There is no surface edge drain except at the toe of the slope.
Construction supervision will be critical for the stone in order to avoid
similar problems as those recently experienced in New London. Ms.



VI.

VII.

VIII.

XI.

Klett inquired if the consultant could be hired to be onsite during those
periods of stone delivery and placement.

The field ties in to the sides with a flush mounted concrete curb. The
stone under the synthetic turf will be pitched at one percent.

No action taken.

Review and Consider preliminary cost estimates — Mr. Dickson and Mr.
Fuselier presented a project budget, labeled Opinion of Probable
Construction Costs, and dated October 7, 2010. It broke out costs for
eleven items and included a ten percent contingency. The “Rounded
Construction Total” was estimated to be $1,600,000, not including
survey, engineering/design, and construction observation services,
which were estimated at an additional $68,500. This is about a three
percent increase above the estimate prepared for the study group last
year. The estimate for the cost of the turf has actually come down a
little, from $4.65 per square foot to $4.25 per square foot. The project’s
current available balance is $673,800.

Mr. Lenares suggested that items 8, 9, 10, and 11 (power supply, field
lighting, bleachers, and concrete bleacher pads) could be removed
from the Base Bid. Item 2, earthwork, is estimated at $160,000.
Money would be saved if all of the fill were kept on site.

The channel drain and the level spreader led to the increase in storm
drainage from the previous estimate. Milone and MacBroom also
tightened up the spacing on the herringbone drain which resulted in
more pipe.

No action will be taken on either the plans or the cost estimates until
Mr. Dickson and Mr. Fuselier can investigate locations where the
remaining excess fill can be deposited at or adjacent to the job site.

Discuss turf manufacturer selection process — it was agreed by
consensus to table this item until the next meeting.

Other business pertinent to the Committee — The next meeting will be
held on October 14™ at 7:00 pm.

Public participation — None.
Committee response to public participation — None.

Adjournment — the meeting adjourned at 8:36 PM.



